M20 Junction 4
Eastern Bridge Widening
Completion now planned for
end January 2017

Newsletter 6
December 2016
Planned Night Time
Road Closures

Introduction
The last newsletter outlined
of the proposals for lifting
the new bridge beams into
position on the widened
supports. This was
completed successfully
using night time closures of
the M20 over the weekend
of 8/9 October.

M20
3/4/5 January
16 to 25 January as
required for
resurfacing

•
•

Progress
Since lifting the bridge
beams into place, good
progress has been made in concreting the bridge deck, wing walls and parapets.
Much of the concreting works has been undertaken at night with further closures
of the motorway to reduce the risk to vehicles travelling beneath the bridge on
the M20. We have also installed over 1km of new motorway communications
cables along the verges which were relocated to avoid the bridge widening.
Programme
Unfortunately due to delays earlier in the project, caused by difficult ground
conditions with the installation of the piled foundations and the additional works
to divert the motorway communications cables, the completion date has slipped
to the end of January 2017. Sisk have undertaken targeted night time and
weekend working to mitigate some of the delay, however due to the restricted
working areas and complex nature of the works the completion date is later than
originally planned.
Outstanding Works
Works required to complete the project;
•
Install parapet railings and safety barrier
•
Install traffic signals, traffic signs and finishing works
•
Resurfacing the eastern bridge and part of the Gyratory
•
Remove temporary working platforms on the bridge
•
Remove temporary traffic management on the M20
•
Resurfacing part of the M20 to remove the areas of worn out
surfacing.
•
Final inspection of the new bridge.
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A228 South bound
• 3 nights during the
week of 9 January
• 4 nights during the
week of 16 January
Slip Roads
• 2 nights per slip road
during the week of 9
January
Updates on closures
will be notified by
signing on site.
Keeping the local
community and
drivers informed
For further information
contact Ros O’Flynn
by telephone 07423
433399, e-mail
rosoflynn@sisk.co.uk
or please just visit the
site offices located on
the east side of Castle
Way just north of
Junction 4.

M20 Junction 4
Eastern Bridge Widening
Over the Christmas Period.
•
The site will be shut down from Wednesday 21 December to Tuesday 3 January
•
The A228 southbound over the bridge will be retained as one lane of traffic
•
The works in the verges along the M20 should be completed by Christmas, however the narrow
lanes will be retained on the M20, due to concerns with the condition of the existing surfacing
•
Traffic management inspections and free vehicle recovery will continue during the Christmas
period
Future Traffic Management
In order to complete the bridge works, the surfacing of the eastern overbridge and to remove the
temporary works we will need further night time closures of the M20, the south bound A228, and the
adjacent slip roads . Details of the diversion route for closures of the M20 and A228 south bound were
shown in our Newsletter No. 5 available from the website kent.gov.uk/junction4.
Diversion Route for the night time closure of the Coast Bound Entry Slip Road
When the Coast bound entry slip is closed the signed diversion route will be via the London bound M20/
M26 to Junction 2a and back along the M26 and Coast bound M20.

Diversion Route for the night time closure
of the London Bound Exit Slip Road
To complete the works at the top of the London
bound exit slip road a partial closure will be
required. The segregated free flow slip to
West Malling will still be operational so the
diversion route will be along the A228 Castle
Way to the Park Road Roundabout and then
back along the north bound A228.

M20
Park Road
Roundabout

M20J4

KEY

Finally
We acknowledge that the delays in the project are causing additional
frustration and wish to thank you for your patience and understanding.
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Slip Road Closed
Diversion Route

