

# Road and Footway Asset Team Programme 2025-2026

## Contents

- [Ashford](#)
- [Canterbury](#)
- [Dartford](#)
- [Dover](#)
- [Folkestone & Hythe](#)
- [Gravesham](#)
- [Maidstone](#)
- [Sevenoaks](#)
- [Swale](#)
- [Thanet](#)
- [Tonbridge & Malling](#)
- [Tunbridge Wells](#)

# Ashford

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
A2042 Beaver Road	Ashford	Ashford	Road Asset Renewal - Resurfacing	10/04/2025	24/04/2025	Completed
The Street/ Church Hill/ School Road	Bethersden	Ashford	Road Asset Preservation - Carriageway Patching	14/04/2025	16/04/2025	Completed
The Street/ Church Hill/ School Road	Bethersden	Ashford	Road Asset Preservation - Carriageway Patching	17/04/2025	17/04/2025	Completed
The Street/ Church Hill/ School Road	Bethersden	Ashford	Road Asset Preservation - Micro Surfacing	22/04/2025	23/04/2025	Completed
Church Hill	High Halden	Ashford	Road Asset Preservation - Micro Surfacing	23/04/2025	24/04/2025	Completed
A274 North Street & Headcorn Road	Biddenden	Ashford	Road Asset Renewal - Resurfacing	02/05/2025	21/05/2025	Completed
Smarden Road	Biddenden	Ashford	Road Asset Preservation - Surface Dressing	24/06/2025	24/06/2025	Completed
High Halden Road	Biddenden	Ashford	Road Asset Preservation - Surface Dressing	24/06/2025	25/06/2025	Completed
Benenden Road	Rolvenden	Ashford	Road Asset Preservation - Surface Seal	03/07/2025	04/07/2025	
Canterbury Road	Challock	Ashford	Road Asset Preservation - Surface Dressing	07/07/2025	08/07/2025	
Canterbury Road	Challock	Ashford	Road Asset Preservation - Surface Seal	23/07/2025	23/07/2025	
A28 Ashford Road	Tenterden	Ashford	Road Asset Renewal - Resurfacing	25/07/2025	08/08/2025	
A2042 Faversham Road	Kennington	Ashford	Road Asset Renewal - Resurfacing	18/11/2025	02/12/2025	

# Canterbury

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
A28 Ashford Road	Chartham	Canterbury	Road Asset Renewal - Resurfacing	07/04/2025	12/04/2025	Completed
Church Hill	Harbledown	Canterbury	Road Asset Preservation - Carriageway Patching	22/04/2025	24/04/2025	Completed
Church Hill	Harbledown	Canterbury	Road Asset Preservation - Carriageway Patching	25/04/2025	25/04/2025	Completed
Church Lane	Barham	Canterbury	Road Asset Preservation - Micro Surfacing	28/04/2025	28/04/2025	Completed
Hardres Court Road	Upper Hardres	Canterbury	Road Asset Preservation - Micro Surfacing	28/04/2025	02/05/2025	Completed
A28 Ashford Road	Chartham	Canterbury	Road Asset Renewal - Resurfacing	01/05/2025	02/05/2025	Completed
Gravel Castle Road	Barham	Canterbury	Road Asset Preservation - Micro Surfacing	08/05/2025	08/05/2025	Completed
Church Hill	Harbledown	Canterbury	Road Asset Preservation - Micro Surfacing	08/05/2025	09/05/2025	Completed
Church Road	Hoath	Canterbury	Road Asset Preservation - Micro Surfacing	10/05/2025	10/05/2025	Completed
Hoath Road	Hoath	Canterbury	Road Asset Preservation - Micro Surfacing	10/05/2025	11/05/2025	Completed
Sandpit Hill	Chislet	Canterbury	Road Asset Preservation - Micro Surfacing	11/05/2025	12/05/2025	Completed
Grove Road	Wickhambreaux	Canterbury	Road Asset Preservation - Carriageway Patching	27/05/2025	29/05/2025	Completed
Bekesbourne Lane	Bekesbourne	Canterbury	Road Asset Preservation - Carriageway Patching	28/05/2025	29/05/2025	Completed

Mystole Lane	Chartham	Canterbury	Road Asset Preservation - Carriageway Patching	30/05/2025	30/05/2025	Completed
Wingham Road	Littlebourne	Canterbury	Road Asset Preservation - Surface Dressing	29/06/2025	29/06/2025	
Littlebourne Road	Canterbury	Canterbury	Road Asset Preservation - Surface Dressing	29/06/2025	29/06/2025	
Montague Street	Canterbury	Canterbury	Footway Asset Renewal - Resurfacing	30/06/2025	28/07/2025	
Grove Road	Wickhambreaux	Canterbury	Road Asset Preservation - Surface Dressing	03/07/2025	03/07/2025	
Bekesbourne Lane	Bekesbourne	Canterbury	Road Asset Preservation - Surface Dressing	03/07/2025	04/07/2025	
Mystole Lane	Chartham	Canterbury	Road Asset Preservation - Surface Dressing	04/07/2025	07/07/2025	
Wingham Road	Littlebourne	Canterbury	Road Asset Preservation - Surface Seal	06/07/2025	06/07/2025	
Littlebourne Road	Canterbury	Canterbury	Road Asset Preservation - Surface Seal	06/07/2025	06/07/2025	

# Dartford

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
Galley Hill Road	Swanscombe	Dartford	Road Asset Renewal	02/04/2024	31/03/2026	Works carried from previous Financial Year
Bentley Close (inc. The Gables)	Longfield	Dartford	Road Asset Preservation - Carriageway Patching	02/04/2025	02/04/2025	Completed
Puddledock Lane	Wilmington	Dartford	Road Asset Preservation - Carriageway Patching	03/04/2025	03/04/2025	Completed
School Lane	Bean	Dartford	Road Asset Preservation - Carriageway Patching	06/05/2025	06/05/2025	Completed
Denton Road	Dartford	Dartford	Road Asset Preservation - Micro Surfacing	21/05/2025	21/05/2025	Completed
Overy Street	Dartford	Dartford	Road Asset Preservation - Micro Surfacing	21/05/2025	22/05/2025	Completed
Puddledock Lane	Wilmington	Dartford	Road Asset Preservation - Micro Surfacing	07/06/2025	08/06/2025	Completed
School Lane	Bean	Dartford	Road Asset Preservation - Micro Surfacing	08/06/2025	09/06/2025	Completed
A296 Princes Road	Dartford	Dartford	Road Asset Renewal - Resurfacing	17/06/2025	21/06/2025	Completed
Clement Street	Sutton-at-Hone and Hawley	Dartford	Road Asset Preservation - Carriageway Patching	30/06/2025	30/06/2025	
Chastilian Road	Dartford	Dartford	Road Asset Renewal - Carriageway Reconstruction	07/07/2025	21/07/2025	
James Road	Dartford	Dartford	Footway Asset Renewal - Reconstruction	09/07/2025	03/09/2025	

Clement Street	Sutton-at-Hone and Hawley	Dartford	Road Asset Preservation - Surface Dressing	18/07/2025	18/07/2025	
Darenth Road	Sutton-at-Hone and Hawley	Dartford	Road Asset Preservation - Surface Dressing	18/07/2025	19/07/2025	
A2018 Old Bexley Lane	Dartford	Dartford	Road Asset Renewal - Resurfacing	26/08/2025	02/09/2025	
A225 Princes Road	Dartford	Dartford	Road Asset Renewal - Resurfacing	25/09/2025	14/10/2025	
B260 Green Street Green Road	Darenth	Dartford	Road Asset Renewal - Resurfacing	15/10/2025	07/11/2025	
Milton Road	Swanscombe	Dartford	Road Asset Renewal - Resurfacing	20/10/2025	22/10/2025	
Milton Road	Swanscombe	Dartford	Road Asset Renewal - Resurfacing	27/10/2025	29/10/2025	

# Dover

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
Green Lane	Eythorne	Dover	Road Asset Preservation - Micro Surfacing	12/04/2025	12/04/2025	Completed
Monkton Court Lane	Eythorne	Dover	Road Asset Preservation - Micro Surfacing	12/04/2025	13/04/2025	Completed
Kennel Hill	Eythorne	Dover	Road Asset Preservation - Micro Surfacing	13/04/2025	14/04/2025	Completed
Denton Lane	Denton with Wootton	Dover	Road Asset Preservation - Carriageway Patching	20/05/2025	21/05/2025	Completed
Grove Road	Preston	Dover	Road Asset Preservation - Carriageway Patching	27/05/2025	27/05/2025	Completed
Prince of Wales Terrace, Beach Street & Deal Castle Road	Deal	Dover	Road Asset Renewal - Resurfacing	04/06/2025	13/06/2025	Completed
Deal Road	Northbourne	Dover	Road Asset Preservation - Carriageway Patching	04/06/2025	04/06/2025	Completed
The Street & Northbourne Road	Northbourne	Dover	Road Asset Preservation - Carriageway Patching	04/06/2025	04/06/2025	Completed
Durlock Road	Ash	Dover	Road Asset Preservation - Carriageway Patching	05/06/2025	06/06/2025	Completed
Denton Lane	Denton with Wootton	Dover	Road Asset Preservation - Surface Dressing	01/07/2025	01/07/2025	
Deal Road	Northbourne	Dover	Road Asset Preservation - Surface Dressing	01/07/2025	02/07/2025	
The Street & Northbourne Road	Northbourne	Dover	Road Asset Preservation - Surface Dressing	02/07/2025	02/07/2025	

Durlock Road	Ash	Dover	Road Asset Preservation - Surface Dressing	02/07/2025	03/07/2025	
Douglas Road	Deal	Dover	Footway Asset Renewal - Reconstruction	14/07/2025	04/08/2025	
A258 Sandwich Road	Sholden	Dover	Road Asset Renewal - Resurfacing	27/11/2025	04/12/2025	



# Folkestone & Hythe

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
Aldington Road (Phase Two)	Lympne	Folkestone & Hythe	Road Asset Preservation - Micro Surfacing	11/04/2025	11/04/2025	Completed
Canterbury Road	Lyminge	Folkestone & Hythe	Road Asset Preservation - Carriageway Patching	19/05/2025	19/05/2025	Completed
Stone Street	Monks Horton	Folkestone & Hythe	Road Asset Preservation - Carriageway Patching	22/05/2025	22/05/2025	Completed
St Marys Road	St Mary in the Marsh	Folkestone & Hythe	Road Asset Preservation - Carriageway Patching	23/05/2025	23/05/2025	Completed
Aldington Road (Phase One)	Lympne	Folkestone & Hythe	Road Asset Preservation - Micro Surfacing	19/06/2025	20/06/2025	Completed
Cherry Garden Lane/ Tile Kiln Lane	Folkestone	Folkestone & Hythe	Road Asset Preservation - Micro Surfacing	23/06/2025	25/06/2025	Completed
St Marys Road	St Mary in the Marsh	Folkestone & Hythe	Road Asset Preservation - Surface Dressing	27/06/2025	28/06/2025	
Stone Street	Monks Horton	Folkestone & Hythe	Road Asset Preservation - Surface Dressing	28/06/2025	30/06/2025	
Canterbury Road	Lyminge	Folkestone & Hythe	Road Asset Preservation - Surface Dressing	30/06/2025	01/07/2025	
Stone Street	Monks Horton	Folkestone & Hythe	Road Asset Preservation - Surface Seal	04/07/2025	04/07/2025	
A260 Canterbury Road Selsted Bends	Swingfield	Folkestone & Hythe	Road Asset Renewal - Resurfacing	11/09/2025	20/09/2025	
Tourney Road	Lydd	Folkestone & Hythe	Road Asset Renewal - Resurfacing	17/09/2025	30/09/2025	

# Gravesham

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
Old Road East	Gravesham	Gravesham	Footway Asset Renewal - Resurfacing	07/04/2025	21/04/2025	Completed
Hever Court Road	Gravesham	Gravesham	Road Asset Preservation - Carriageway Patching	07/05/2025	08/05/2025	Completed
Livingstone Road	Gravesham	Gravesham	Footway Asset Renewal - Resurfacing	12/05/2025	26/05/2025	Completed
Darnley Lodge Lane	Cobham	Gravesham	Road Asset Preservation - Micro Surfacing	21/05/2025	23/05/2025	Completed
Harvel Road	Vigo	Gravesham	Road Asset Renewal - Resurfacing	29/05/2025	05/06/2025	Completed
Forge Lane	Shorne	Gravesham	Road Asset Preservation - Micro Surfacing	09/06/2025	09/06/2025	Completed
Wrotham Road	Meopham	Gravesham	Road Asset Preservation - Carriageway Patching	16/06/2025	18/06/2025	Completed
Broad Ditch Road	Gravesham	Gravesham	Road Asset Preservation - Carriageway Patching	30/06/2025	30/06/2025	
A226 Crooked Lane	Gravesham	Gravesham	Road Asset Renewal - Resurfacing	14/07/2025	16/07/2025	
Broad Ditch Road	Gravesham	Gravesham	Road Asset Preservation - Surface Dressing	19/07/2025	19/07/2025	
Wrotham Road	Meopham	Gravesham	Road Asset Preservation - Surface Dressing	19/07/2025	19/07/2025	
Wrotham Road	Meopham	Gravesham	Road Asset Preservation - Surface Dressing	20/07/2025	20/07/2025	
Broad Ditch Road	Gravesham	Gravesham	Road Asset Preservation - Surface Seal	30/07/2025	02/08/2025	

Wrotham Road	Meopham	Gravesham	Road Asset Preservation - Surface Seal	30/07/2025	31/07/2025	
St Frances Avenue	Gravesham	Gravesham	Road Asset Renewal - Resurfacing	01/08/2025	15/08/2025	
Wrotham Road	Meopham	Gravesham	Road Asset Renewal - Resurfacing	07/08/2025	13/08/2025	
Harmer Street	Gravesend	Gravesham	Road Asset Renewal - Resurfacing	19/09/2025	27/09/2025	
A226 Rochester Road, junction of Thong Lane	Gravesend	Gravesham	Road Asset Renewal - Resurfacing	TBC	TBC	

# Maidstone

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
Lancet Lane / Old Drive	Maidstone	Maidstone	Road Asset Preservation - Micro Surfacing	27/04/2025	27/04/2025	Completed
A274 Biddenden Road	Headcorn	Maidstone	Road Asset Renewal - Ironworks	29/04/2025	30/04/2025	Completed
Goudhurst Road	Marden	Maidstone	Road Asset Preservation - Carriageway Patching	02/05/2025	02/05/2025	Completed
Hampton Road	Maidstone	Maidstone	Road Asset Preservation - Micro Surfacing	12/05/2025	14/05/2025	Completed
Wallis Avenue	Maidstone	Maidstone	Road Asset Preservation - Micro Surfacing	14/05/2025	14/05/2025	Completed
Beechen Bank Road & Boxley Road	Boxley	Maidstone	Road Asset Preservation - Micro Surfacing	15/05/2025	17/05/2025	Completed
Heath Road	Barming	Maidstone	Road Asset Preservation - Micro Surfacing	17/05/2025	18/05/2025	Completed
B2162 Collier Street	Maidstone	Maidstone	Road Asset Preservation - Micro Surfacing	20/05/2025	21/05/2025	Completed
Ewell Lane & Heath Road	West Farleigh	Maidstone	Road Asset Preservation - Carriageway Patching	09/06/2025	10/06/2025	Completed
Hunton Road	Marden	Maidstone	Road Asset Preservation - Carriageway Patching	10/06/2025	13/06/2025	Completed
Goudhurst Road	Marden	Maidstone	Road Asset Preservation - Micro Surfacing	11/06/2025	11/06/2025	Completed
Claygate & Maidstone Road	Collier Street	Maidstone	Road Asset Preservation - Carriageway Patching	16/06/2025	17/06/2025	Completed
Ulcombe Road & Tilden Road	Headcorn	Maidstone	Road Asset Preservation - Surface Dressing	23/06/2025	23/06/2025	Completed

Lenham Road	Headcorn	Maidstone	Road Asset Preservation - Surface Dressing	23/06/2025	24/06/2025	Completed
Lenham Road	Headcorn	Maidstone	Road Asset Preservation - Surface Seal	03/07/2025	03/07/2025	
A249 Sittingbourne Road	Maidstone	Maidstone	Road Asset Renewal - Resurfacing	07/07/2025	26/07/2025	
New Barn Road	Sutton Valence	Maidstone	Road Asset Preservation - Surface Dressing	09/07/2025	10/07/2025	
Ewell Lane & Heath Road	West Farleigh	Maidstone	Road Asset Preservation - Surface Dressing	11/07/2025	12/07/2025	
Hunton Road	Marden	Maidstone	Road Asset Preservation - Surface Dressing	11/07/2025	12/07/2025	
Claygate & Maidstone Road	Collier Street	Maidstone	Road Asset Preservation - Surface Dressing	14/07/2025	14/07/2025	
New Barn Road	Sutton Valence	Maidstone	Road Asset Preservation - Surface Seal	24/07/2025	24/07/2025	
Ewell Lane & Heath Road	West Farleigh	Maidstone	Road Asset Preservation - Surface Seal	24/07/2025	25/07/2025	
Claygate & Maidstone Road	Collier Street	Maidstone	Road Asset Preservation - Surface Seal	25/07/2025	25/07/2025	
Hunton Road	Marden	Maidstone	Road Asset Preservation - Surface Seal	25/07/2025	25/07/2025	
Northumberland Road	Maidstone	Maidstone	Road Asset Renewal - Resurfacing	01/09/2025	17/09/2025	

# Sevenoaks

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
B2042 Cold Arbor Road	Chevening	Sevenoaks	Road Asset Preservation - Carriageway Patching	31/03/2025	01/04/2025	Completed
Horton Road	Horton Kirby	Sevenoaks	Road Asset Preservation - Carriageway Patching	06/05/2025	06/05/2024	Completed
Honey Pot Lane	Kemsing	Sevenoaks	Road Asset Preservation - Micro Surfacing	18/05/2025	19/05/2025	Completed
B2042 Cold Arbor Road	Chevening	Sevenoaks	Road Asset Preservation - Micro Surfacing	27/05/2025	30/05/2025	Completed
A225 Otford Road	Sevenoaks	Sevenoaks	Road Asset Renewal - Resurfacing	11/06/2025	18/06/2025	Completed
Saints Hill & Smarts Hill	Penshurst	Sevenoaks	Road Asset Preservation - Carriageway Patching	17/06/2025	17/06/2025	Completed
Tonbridge Road	Leigh	Sevenoaks	Road Asset Preservation - Carriageway Patching	20/06/2025	20/06/2025	Completed
Carters Hill	Seal	Sevenoaks	Road Asset Preservation - Carriageway Patching	20/06/2025	20/06/2025	Completed
Truggers Lane to Grove Road	Chiddingstone	Sevenoaks	Road Asset Preservation - Carriageway Patching	23/06/2025	23/06/2025	Completed
Wilderness Lane	Hever	Sevenoaks	Road Asset Preservation - Carriageway Patching	24/06/2025	24/06/2025	Completed
Mapleton Road	Westerham	Sevenoaks	Road Asset Preservation - Carriageway Patching	30/06/2025	30/06/2025	
B245 London Road	Sevenoaks Weald	Sevenoakd	Road Asset Renewal - Resurfacing	02/07/2025	05/07/2025	
Wickenden Road	Sevenoaks	Sevenoaks	Road Asset Renewal - Reconstruction	07/07/2025	11/09/2025	

Carters Hill	Seal	Sevenoaks	Road Asset Preservation - Surface Dressing	15/07/2025	16/07/2025	
Tonbridge Road	Leigh	Sevenoaks	Road Asset Preservation - Surface Dressing	16/07/2025	16/07/2025	
Grove Road	Penshurst	Sevenoaks	Road Asset Preservation - Surface Dressing	16/07/2025	17/07/2025	
Saints Hill & Smarts Hill	Penshurst	Sevenoaks	Road Asset Preservation - Surface Dressing	17/07/2025	17/07/2025	
Truggers Lane to Grove Road	Chiddingstone	Sevenoaks	Road Asset Preservation - Surface Dressing	17/07/2025	17/07/2025	
Wilderness Lane	Hever	Sevenoaks	Road Asset Preservation - Surface Dressing	17/07/2025	18/07/2025	
Mapleton Road	Westerham	Sevenoaks	Road Asset Preservation - Surface Dressing	21/07/2025	22/07/2025	
Hever Road	Edenbridge	Sevenoaks	Road Asset Preservation - Surface Dressing	22/07/2025	23/07/2025	
Tonbridge Road	Leigh	Sevenoaks	Road Asset Preservation - Surface Seal	29/07/2025	30/07/2025	
Chipstead Lane	Sevenoaks	Sevenoaks	Road Asset Renewal - Resurfacing	13/08/2025	15/08/2025	
Oakdene Road	Sevenoaks	Sevenoakd	Road Asset Renewal - Resurfacing	22/10/2025	24/10/2025	
Broomfield Road	Sevenoaks	Sevenoaks	Road Asset Renewal - Resurfacing	23/10/2025	24/10/2025	
Oakdene Road	Sevenoaks	Sevenoakd	Road Asset Renewal - Resurfacing	27/10/2025	28/10/2025	
Broomfield Road	Sevenoaks	Sevenoaks	Road Asset Renewal - Resurfacing	29/10/2025	29/10/2025	
Oakdene Road	Sevenoaks	Sevenoakd	Road Asset Renewal - Resurfacing	30/10/2025	31/10/2025	
Broomfield Road	Sevenoaks	Sevenoaks	Road Asset Renewal - Resurfacing	31/10/2025	31/10/2025	
Pilgrims Way West	Otford	Sevenoaks	Road Asset Renewal - Resurfacing	03/12/2025	18/12/2025	

Horton Road	Horton Kirby	Sevenoaks	Road Asset Preservation - Micro Surfacing	TBC	TBC	
-------------	--------------	-----------	--	-----	-----	--



# Swale

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
A299 Thanet Way - Brenley Corner	Swale	Swale	Road Asset Renewal - Resurfacing	01/04/2025	09/04/2025	Completed
Norton Lane	Norton, Buckland and Stone	Swale	Road Asset Preservation - Micro Surfacing	16/04/2025	17/04/2025	Completed
The Street	Newnham	Swale	Road Asset Preservation - Micro Surfacing	24/04/2025	25/04/2025	Completed
Highsted Road	Swale	Swale	Road Asset Preservation - Micro Surfacing	26/04/2025	26/04/2025	Completed
Lower Road	Tonge	Swale	Road Asset Preservation - Carriageway Patching	02/06/2025	02/06/2025	Completed
Broad oak Road	Tunstall	Swale	Road Asset Preservation - Carriageway Patching	03/06/2025	03/06/2025	Completed
Pond Farm Road	Borden	Swale	Road Asset Preservation - Carriageway Patching	03/06/2025	03/06/2025	Completed
Canterbury Road	Boughton under Blean	Swale	Road Asset Preservation - Surface Dressing	07/07/2025	07/07/2025	
Lower Road	Tonge	Swale	Road Asset Preservation - Surface Dressing	08/07/2025	08/07/2025	
Broad oak Road	Tunstall	Swale	Road Asset Preservation - Surface Seal	08/07/2025	09/07/2025	
Pond Farm Road	Borden	Swale	Road Asset Preservation - Surface Dressing	09/07/2025	09/07/2025	
A2 Canterbury Road	Sittingbourne	Swale	Road Asset Renewal - Resurfacing	06/11/2025	14/11/2025	

# Thanet

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
Dane Road	Birchington	Thanet	Road Asset Preservation - Micro Surfacing	15/04/2025	15/04/2025	Completed
St Georges Road	Ramsgate	Thanet	Footway Asset Renewal - Resurfacing	06/05/2025	03/06/2025	Completed
Zion Place	Margate	Thanet	Road Asset Renewal - Resurfacing	19/05/2025	22/05/2025	Completed
A254 Ramsgate Road	Margate	Thanet	Road Asset Renewal - Resurfacing	12/11/2025	21/11/2025	

# Tonbridge & Malling

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
A227 Gravesend Road	Wrotham	Tonbridge & Malling	Road Asset Renewal - Resurfacing	16/04/2025	07/05/2025	Completed
Malling Road	Snodland	Tonbridge & Malling	Road Asset Preservation - Carriageway Patching	28/04/2025	28/04/2025	Completed
Knowsley Way	Hildenborough	Tonbridge & Malling	Road Asset Preservation - Carriageway Patching	12/05/2025	12/05/2025	Completed
King Hill	West Malling	Tonbridge & Malling	Road Asset Preservation - Micro Surfacing	31/05/2025	31/05/2025	Completed
A227 Shipbourne Road	Tonbridge & Malling	Tonbridge & Malling	Road Asset Preservation - Micro Surfacing	01/06/2025	01/06/2025	Completed
Clare Lane & Lucks Hill	East Malling & Larkfield	Tonbridge & Malling	Road Asset Preservation - Carriageway Patching	09/06/2025	09/06/2025	Completed
Malling Road	Snodland	Tonbridge & Malling	Road Asset Preservation - Micro Surfacing	16/06/2025	17/06/2025	Completed
Teston Road	Offham	Tonbridge & Malling	Road Asset Preservation - Carriageway Patching	18/06/2025	19/06/2025	Completed
Rochester Road	Aylesford	Tonbridge & Malling	Road Asset Preservation - Carriageway Patching	18/06/2025	20/06/2025	Completed
Knowsley Way	Hildenborough	Tonbridge & Malling	Road Asset Preservation - Micro Surfacing	21/06/2025	22/06/2025	Completed
St Leonards Street	West Malling	Tonbridge & Malling	Road Asset Preservation - Micro Surfacing	21/06/2025	22/06/2025	Completed
Clare Lane	East Malling & Larkfield	Tonbridge & Malling	Road Asset Preservation - Surface Dressing	10/07/2025	11/07/2025	
Rochester Road	Aylesford	Tonbridge & Malling	Road Asset Preservation - Surface Dressing	13/07/2025	13/07/2025	

Teston Road	Offham & West Malling	Tonbridge & Malling	Road Asset Preservation - Surface Dressing	14/07/2025	14/07/2025	
Rochester Road	Aylesford	Tonbridge & Malling	Road Asset Preservation - Surface Seal	23/07/2025	23/07/2025	
Clare Lane	East Malling & Larkfield	Tonbridge & Malling	Road Asset Preservation - Surface Seal	23/07/2025	24/07/2025	
Teston Road	Offham & West Malling	Tonbridge & Malling	Road Asset Preservation - Surface Seal	28/07/2025	28/07/2025	
Lunsford Lane	East Malling & Larkfield	Tonbridge & Malling	Road Asset Renewal - Resurfacing	12/08/2025	23/08/2025	

# Tunbridge Wells

## Road and Footway Asset Team Programme 2025-2026

Please note: The dates below are subject to change at short notice due to weather conditions and unforeseen circumstances. Please see One.Network for the latest information

Road Name	Parish	District	Description of Works	Start Date	Finish Date	Works Status
Brenchley High Street	Brenchley	Tunbridge Wells	Road Asset Preservation - Carriageway Patching	07/05/2025	08/05/2025	Completed
Furnace Lane	Lamberhurst	Tunbridge Wells	Road Asset Preservation - Carriageway Patching	09/05/2025	09/05/2025	Completed
A264 Bayhill Road Crossroads	Tunbridge Wells	Tunbridge Wells	Road Asset Renewals - Resurfacing	21/05/2025	31/05/2025	Completed
B2017 Five Oak Green Road/ Crockhurst Road/ Tudley Road	Capel	Tunbridge Wells	Road Asset Preservation - Micro Surfacing	02/06/2025	06/06/2025	Completed
Brenchley High Street	Brenchley	Tunbridge Wells	Road Asset Preservation - Micro Surfacing	12/06/2025	12/06/2025	Completed
Powdermill Lane	Tunbridge Wells	Tunbridge Wells	Road Asset Preservation - Micro Surfacing	12/06/2025	13/06/2025	Completed
Summerhill & Winchet Hill	Goudhurst	Tunbridge Wells	Road Asset Preservation - Carriageway Patching	16/06/2025	16/06/2025	Completed
Beulah Road	Tunbridge Wells	Tunbridge Wells	Road Asset Preservation - Surface Dressing	16/06/2025	20/06/2025	Completed
Furnace Lane	Lamberhurst	Tunbridge Wells	Road Asset Preservation - Surface Dressing	17/06/2025	19/06/2025	Completed
Crook Road	Brenchley and Matfield	Tunbridge Wells	Road Asset Preservation - Carriageway Patching	18/06/2025	19/06/2025	Completed
B2160 Maidstone Road	Brenchley and Matfield	Tunbridge Wells	Road Asset Preservation - Road Stud Removal	07/07/2025	09/07/2025	
Summerhill & Winchet Hill	Goudhurst	Tunbridge Wells	Road Asset Preservation - Surface Dressing	14/07/2025	15/07/2025	
Crook Road	Brenchley and Matfield	Tunbridge Wells	Road Asset Preservation - Surface Dressing	15/07/2025	15/07/2025	

B2160 Maidstone Road	Brenchley and Matfield	Tunbridge Wells	Road Asset Preservation - Surface Dressing	15/07/2025	15/07/2025	
Crook Road	Brenchley and Matfield	Tunbridge Wells	Road Asset Preservation - Surface Dressing	28/07/2025	29/07/2025	
Summerhill & Winchet Hill	Goudhurst	Tunbridge Wells	Road Asset Preservation - Surface Seal	28/07/2025	29/07/2025	
B2160 Maidstone Road	Brenchley and Matfield	Tunbridge Wells	Road Asset Preservation - Surface Seal	29/07/2025	29/07/2025	
Greggs Wood Road	Tunbridge Wells	Tunbridge Wells	Road Asset Renewal - Resurfacing	04/08/2025	20/08/2025	
Sherwood Road	Tunbridge Wells	Tunbridge Wells	Road Asset Renewal - Resurfacing	06/08/2025	25/08/2025	
A229 Wilsley Pound Roundabout	Cranbrook & Sissinghurst	Tunbridge Wells	Road Asset Renewal - Resurfacing	09/10/2025	16/10/2025	