
Making Kent Quicker: December 2014 Update 

The Making Kent Quicker Project is working to bring better broadband to 

parts of Kent and Medway that would otherwise not benefit from the com-

mercial rollout of superfast broadband services.  

This update provides an overview of the work currently underway and 

where to go for further information.  

 

Project Overview 

Kent County Council is working with the Gov-

ernment’s broadband agency, Broadband De-

livery UK (BDUK), to bring better broadband to 

Kent.  

This means, when combined with existing 

rollout plans, that:-  

 95% of all properties in Kent will have  

access to higher-speed fibre-based 

broadband infrastructure by the end of 

2015;  

 every property in the project area will be 

able to access a broadband service of at 

least 2Mbps; and  

 

 91% of premises will get superfast broad-

band of at least 24Mbps.  

Despite representing one of Kent’s largest   

infrastructure investments, the project will take 

less than three years to deliver – and will     

involve laying 7,000km 

of fibre the length and 

breadth of the County. 

The build, which started 

in autumn 2013, is due 

to be completed by the 

end of 2015.  

Latest news  

Significant progress has been made in delivering 

Making Kent Quicker across the County, since it 

began in March 2013, and the project remains on 

track.  

Over 60,000 homes and businesses have so far 

benefited from the Kent and Medway BDUK    

Contract 1 Project who would otherwise have been 

left with no or slow broadband.  

Further details on the project and deployment plan

– including a 7 digit postcode checker and an    

interactive map are publically available on 

www.kent.gov.uk/broadband.  

 

 

New interactive map  

We have created an interactive map which is now 

live on our website. This sets out the project’s    

indicative deployment plans and has been         

designed to complement the postcode checker. 

The data on this map, as well as our postcode 

checker service, is updated regularly when we are 

advised that services are now available. 

 



Phase 2:Superfast Extension Programme 

Kent County Council has been awarded additional 

Government funding of £5.6 million to extend the 

reach of superfast broadband services. This allo-

cation, which is being matched by £5.6 million from 

the Council, is part of BDUK’s ‘Superfast Exten-

sion Programme’. The purpose of this programme 

is to build upon the current BDUK Contract 1 pro-

jects so that 95% of properties across the UK have 

access to superfast broadband of at least 24mbps 

by the end of 2017.  

We are currently in the procurement for this BDUK 

Contract 2 project. We are looking to award con-

tract in March 2015 and should be able to publish 

indicative roll out plans outlining those areas, 

which are likely to benefit, soon after. 

Market Innovation Pilot: addressing the 

“final 5%” areas 

Although the Kent and Medway BDUK  Contract 2 

Project will create another step change in the 

availability of superfast broadband services, it will 

not be possible to reach 100% of properties in 

identified areas of “market failure” with the current 

funding.  

However, KCC remains committed to working with 

BDUK to realise our longstanding ambition of 

wanting all rural communities to have access to 

superfast broadband services. 

To help support the development of new and more 

affordable solutions, KCC is working with BDUK as 

a pilot location for their “Innovation Market Testing” 

Scheme. This initiative involves 8 small-scale field 

trials across the UK of new technological ap-

proaches for delivering superfast broadband ser-

vices in “final 5%” areas. We understand that the 

findings of this work will be used by BDUK to in-

form the development of a new national BDUK 

Programme to bring faster broadband to communi-

ties that will not benefit from Contract 1 or Contract 

2 project work.  

Key Messages 

Whilst this project is bringing better broadband to 

many areas that would not otherwise benefit from 

upgraded services, not all premises in identified 

postcode areas will be able to order faster fibre-

based broadband services. 

This may be because:- 

 Some postcode areas are split into different 

delivery phases for this project (look at the 

postcode checker on www.kent.gov.uk/

broadband for more information) 

 Properties are not always connected to the 

nearest street cabinet– your broadband ser-

vice provider should be able to give you 

more detail if this relates to you. 

 Some properties are too far away from their 

nearest street cabinet to benefit from speed 

uplift. Where these properties are currently 

receiving a service less than 2mb, the Mak-

ing Kent Quicker Project has funding to look 

at alternative technical solutions.  

What you can do 

Check our postcode checker or interactive map to 

see what is planned or already available in your 

area (www.kent.gov.uk/broadband). 

To access the new services you will need to con-

tact you chosen broadband service provider (ISP) 

and order a fibre-based service upgrade. Please 

note that not all ISPs will immediately offer a ser-

vice once cabinets are “ready for service” and 

there may be a short delay with your chosen pro-

vider. You will also need to be aware of your exist-

ing contractual commitments– although most pro-

viders will allow customers in existing contracts to 

upgrade to a fibre package.  

An engineer will then need to visit your property to 

install the necessary equipment to enable service. 

This will include replacing the face plate on the BT 

master socket and enabling the service at the local 

fibre cabinet.  


