

# The Bath Street Bus Lane Contraflow Project

By

**Kent County Council**

Newsletter Issue No. 12



*Surfacing and lining works on footpath almost completed.*

## BATH STREET BUS LANE CONTRAFLOW

**We are considerate  
constructors**



We are registered with the Considerate Constructors Scheme  
Call: 0800 783 1423 visit: [www.ccscheme.org.uk](http://www.ccscheme.org.uk)



**GOOD WORKS**



Dear Stakeholder,

We are now in the last few months of the scheme, and continuing to make progress with the BT chamber infrastructure as the final stages of the works are coming together. Regarding the actual road works, the northern half of the final surfacing are now completed with white lines and anti-skid measures in place. We have also removed the northern temporary pedestrian signals as the permanent pedestrian crossing have now been commissioned.

Following our liaison with the management of St Georges Shopping Centre, we carried out some additional surfacing works in the St Georges shopping centre carpark alongside our works.

### **Progress Update**

The old BT chamber on the southeast corner of Bath Street has now been demolished. Temporary works for a new chamber are also completed. Currently, we are progressing with works on installing the rebar for reinforced concrete that will become the base of the new BT chamber.

### **Upcoming works**

In April, we will be carrying out rebar and concrete pours to the walls of the new chamber. After the completion of the BT chamber, we will then proceed with the remaining works on the southern island, including resurfacing. These activities are scheduled to take place mostly during overnight shifts.

### **Traffic Management**

The temporary traffic management plan on the north end to West Street roundabout will be removed. However, traffic management will remain on the southern end for the duration of the remaining works. Our traffic management team will continue to monitor these traffic management plans to ensure that workers on site, pedestrians, and road users remain safe.

### **Stakeholder Liaison**

We have and will continue to prioritize safety standards until the scheme is completed. We are also maintaining open communication with stakeholders, especially those affected by the works, and will continue to do so. We kindly ask that any concerns or questions about the scheme be directed to us via the project email at [BathStreet@jackson-civils.co.uk](mailto:BathStreet@jackson-civils.co.uk) or the address at the bottom of this letter and we will respond to them as soon as possible.

**We are considerate  
constructors**



We are registered with the Considerate Constructors Scheme  
Call: 0800 783 1423 visit: [www.ccscheme.org.uk](http://www.ccscheme.org.uk)



**GOOD WORKS**



## Progress Photos:



Clifton road access completed with road markings.



Road works almost completed.

## Working in the Community:



*Public Liaison  
Officers Shannon  
and Juliet at St  
Georges Church of  
England School in  
Gravesend for a  
Careers fair  
session.*

**We are considerate  
constructors**

We are registered with the Considerate Constructors Scheme  
Call: 0800 783 1423 visit: [www.ccscheme.org.uk](http://www.ccscheme.org.uk)



**GOOD WORKS**



Public Liaison Officers Shannon and Juliet recently attended a STEM inspired careers fair at St Georges Church of England School in Gravesend to introduce students to career opportunities in engineering and the construction industry, as well as the advantages of taking the apprenticeship route in career progression. The session was insightful as pupils in Years 8,9,10 who showed interest in engineering had their questions answered satisfactorily.

Until our next update!

Kind regards,

**The Project Team**

**For more information about the Bath Street Contraflow Bus Lane, please visit the KCC website:**

<https://www.kent.gov.uk/roads-and-travel/road-projects/in-progress-road-projects/bath-street-fastrack-bus-lane>

**For any further enquiries, please send an email to  
[Bathstreetfastrack@kent.gov.uk](mailto:Bathstreetfastrack@kent.gov.uk).**

**We are considerate  
constructors**



We are registered with the Considerate Constructors Scheme  
Call: 0800 783 1423 visit: [www.ccscheme.org.uk](http://www.ccscheme.org.uk)



**GOOD WORKS**